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Mr GaryBaughman 
Hazardous Waste Faclltaes Unit Leader 
Colorado Department of Health 
4210 East 1 lth Avenue 
Denver, Colorado 80220 

Gentlemen 

l k s  letter conmns addnonal dormation for our schedule extension q u e s t  of A@ 17, 
1992 (92-DOE-4019) for Operable Units 12,13, and 14 RFvRl Work Plans. The OU 12 
and 13 Work Plans Will be delxvend as onglnaliy scheduled. However, we axe stiU 
requesang a schedule extenson for the OU 14 Draft Wark Plan untd June 26,1992 (five 
week). As dscusscd m our April 17 letter, the bass for the request 1s associated with the 
sn  week delay tn finalmnon of the FY92 budget. However, marc specrfically, the 
extension q u e s t  is based on a signficant delay m procurement of the subcontract for the 
RFVRI Work Plan As demled in the enclosure, the procurement process was minated on 
November 25,1991, mmedxitely after fmdmnon of the FY92 budget Notice of contract 
award was received on April 28,1992. A soping meenng was held wth your staffs on 
Ma y  5,1992 The ad&aonal five wceks me Will allow prcparanon of a bttter quahty 
document. 

In a good fath effort to m w m z e  the long term schedule impacts, we are proposrng an 
extension for the Draft Work Plan and not the Fmal Work Plan We are proposing June 
26,1992 for the Draft and the oripnal date of October 19,1992 for the Final RFURI Work 
Plans. 

Because of the short ame h e ,  we would apprtclate a response as soon as possible. If 
you have any quesnons, please contact Scott Grace of my staff at 9667199. 

Smcerely, 

Enclosure 
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